

Sprint 2 Plan

Product: CircleHome

Scrum Master: Antonio Wydler

Team: Camille Yabu, Antonio Wydler, Pravin Agrawal-Chung, Cameron Cox, Jacqueline Lopez-Carbajal

Sprint Completion Date: 5/09/2026

Revision Number: 1.0

Revision Date: 5/11/2026

Goal: Build out the core task system by fully connecting task creation, assignment, and completion between the Flutter UI and Firestore. Users should be able to create, assign, view, filter, and manage tasks seamlessly with real-time updates and improved usability.

Task Listing by User Story

For tasks→ have the level of difficulty (scale 1-5), make it recurring

- **For ui of homepage, make it only my tasks→ can view other tasks in the all tasks button (2.3)**

(2.3) — "As a household member, I want to view both my assigned tasks and all household tasks so that I have full visibility into what needs to be done."

- **Add toggle UI ("My Tasks" vs "All Tasks") (2 hrs)**
- **Write filtered Firestore queries for tasks assigned to current user, and all household tasks (3 hrs)**
- **Update task feed UI to reflect selected filter (2 hrs)**
- **Handle empty states (no tasks in filter) (1 hr)**

Total for 2.3: 8 hours

- **Complete task confirmation, undo button in the all tasks too**

Create a profile: name, can put a picture, → workload amount for the week (scale 1-5)

- **Between settings icon + leaderboard icon, create profile icon**

Settings button → Pravin

Make the icons all on the bottom when in phone mode

Fix recent activity to not say just now

Create swapping

Have tasks be categorized as complete, incomplete, and overdue (2.6)

implement sms push notifications for escalation (2.7)

(2.1) — "As a household member, I want to create a task so that I can add responsibilities to the shared feed."

- Refactor and reuse Sprint 1 task creation UI for consistency (1 hr)
- Improve task creation form UX (better layout, spacing, labels) (2 hrs)
- Build login screen UI (2 hrs)
- Add loading states and submission feedback (1 hr)
- Ensure Firestore write operations are reliable and handle failures (2 hrs)
- Add success confirmation (toast/snackbar) after task creation (1 hr)

Total for 2.1: 7 hours

(2.2) — "As a household member, I want to assign a task to a specific household member so that responsibilities are clearly delegated."

- Improve assignee dropdown UI/UX (searchable or clearer labels) (2 hrs)
- Ensure real-time population of household members from Firestore (1 hr)
- Handle edge cases (no members, user leaves household, etc.) (2 hrs)
- Store assigned user ID cleanly in task document schema (1 hr)
- Display assigned member clearly in UI (1 hr)

Total for 2.2: 7 hours

(2.4) — "As a household member, I want to mark a task as complete so that the feed reflects current status."

- Refactor completion logic from Sprint 1 for consistency (1 hr)
- Add visual feedback animation (checkbox transition or highlight) (2 hrs)
- Ensure completion updates propagate in real time across users (1 hr)
- Add timestamp field for completed tasks (1 hr)

Total for 2.4: 5 hours

(2.5) — "As a household member, I want my tasks to be saved and synced across devices so that I can access them anytime from anywhere."

- Ensure all task data persists correctly in Firestore (2 hrs)
- Optimize loading speed for task feed (2 hrs)
- Handle offline/slow network cases gracefully (2 hrs)

Total for 2.5: 8 hours

(2.6) — "As a household member, I want my actions (creating, completing, viewing tasks) to update instantly so that I always see the most current information."

- Ensure real-time updates trigger immediately after task actions (2 hrs)
- Improve UI responsiveness during loading states (2 hrs)
- Add error feedback when actions fail (e.g., network issues) (2 hrs)
- Test real-time syncing between multiple users simultaneously (3 hrs)

Total for 2.6: 9 hours

(2.7) — "As a household member, I want to filter and organize tasks by status (e.g., completed, incomplete, overdue) so that I can better manage and prioritize my responsibilities."

- Add filter options for task status (incomplete, completed, overdue) (2 hrs)
- Write Firestore queries or client-side filtering logic for each status (3 hrs)
- Update UI to visually distinguish task states (e.g., colors, labels) (2 hrs)
- Ensure filters work with real-time updates (2 hrs)
- Add empty state messages for each filter (1 hr)

Total for 2.7: 10 hours

BUG FIXES (to do before 5/13)

- Fix the banners so it's not slow with like "Task complete" undo all that - Camille

Team Roles

(like Frontend Dev, Scrum Notes, Backend Dev, Tech Lead (Firebase/Firestore), Full-Stack Dev, QA)

Camille Yabu:

Antonio Wydler:

Pravin Agrawal-Chung:

Cameron Cox:

Jacqueline Lopez-Carbajal:

Initial Task Assignment

Camille Yabu:

Antonio Wydler:

Pravin Agrawal-Chung:

Cameron Cox:

Jacqueline Lopez-Carbajal:

A sprint burndown tracks remaining work (in hours) against the ideal pace across the sprint's working days (04/23/2026 to 05/09/2026). The team updates the Actual Remaining column daily during standup. If the actual line rises above the ideal line, the team discusses scope reduction or impediment removal.

Sprint Hour Totals by User Story

User Story	Hours
2.3 -- My Tasks / All Tasks toggle and filtering	8
2.6 -- Real-time updates and responsiveness	9
2.7 -- Task status filtering (complete, incomplete, overdue)	10
2.5 -- Cross-device persistence and offline handling	8
2.1 -- Task creation UX improvements	7

2.2 -- Task assignment improvements	7
2.4 -- Mark complete refactor and animation	5
Total Sprint Hours	54

Daily Burndown Tracker

Sprint Day	Date	Ideal Remaining (hrs)	Actual Remaining (hrs)
Day 0	04/23 (Thu)	54.0	
Day 1	04/24 (Fri)	48.6	
Day 2	04/28 (Mon)	43.2	
Day 3	04/29 (Tue)	37.8	
Day 4	04/30 (Wed)	32.4	
Day 5	05/01 (Thu)	27.0	
Day 6	05/02 (Fri)	21.6	
Day 7	05/05 (Mon)	16.2	
Day 8	05/06 (Tue)	10.8	
Day 9	05/07 (Wed)	5.4	
Day 10	05/09 (Fri)	0.0	

At the midpoint standup on 05/01, the Scrum Master should review the burndown gap and confirm the core task flow (2.1, 2.2, 2.3) is at least in progress. Real-time sync stories (2.6, 2.7) depend on Firestore query work from 2.2 and 2.3, so blockers there will cascade -- flag early. Also confirm the banner bug fix (assigned to Camille) is on track ahead of the 5/13 deadline.