

Sprint 4 Plan

Product: CircleHome

Scrum Master: Jacqueline Lopez-Carbajal

Team: Camille Yabu, Antonio Wydler, Pravin Agrawal-Chung,
Cameron Cox, Jacqueline Lopez-Carbajal

Sprint Completion Date: 06/02/2026

Revision Number: 1.0

Revision Date: 05/29/26

Goal: Sprint 4 wraps up the MVP. The leaderboard and per-member contribution view are implemented, the UI is polished and consistent across all screens, and the app is stable enough for a live demo. This sprint is lighter on new features to leave room for bug fixes, testing, and demo prep.

Task Listing by User Story

Also added function so that a user can assign tasks to everyone

(4.1) — "As a household member, I want to see a task completion leaderboard so that I can track how much each person is contributing."

4 Story Points | Frontend

- Build leaderboard screen UI with ranked list of household members (2 hrs)
- Query Firestore to aggregate completed task counts per member (2 hrs)
- Display member name, avatar/initials, and completion count on each leaderboard entry (2 hrs)
- Sort leaderboard entries by total points descending (1 hr)

Total for 4.1: 7 hours

(4.2) — "As a household member, I want to view each member's task contributions so that fairness is transparent without requiring confrontation."

3 Story Points | Frontend

- Build per-member contribution detail screen (2 hrs)
- Display breakdown of completed vs. pending tasks for the selected member (2 hrs)
- Navigate to contribution detail from leaderboard entry tap (1 hr)

Total for 4.2: 5 hours

(4.3) — "As a user, I want a clean and consistent UI across all pages so that the app feels polished and professional."

3 Story Points | Frontend

- Audit all screens for inconsistent spacing, font sizes, and color usage (2 hrs)
- Standardize shared components (buttons, cards, headers) into a widget library (2 hrs)
- Apply consistent theme tokens (colors, typography) across all screens (2 hrs)

Total for 4.3: 6 hours

(4.4) — "As a developer, I want to design the leaderboard scoring logic (weighted by task difficulty points 1–5) so that the rankings reflect actual effort fairly."

3 Story Points | Backend

- Define difficulty point field (1–5) on task documents in Firestore schema (1 hr)
 - Update task creation form to include difficulty rating input (1 hr)
 - Write scoring aggregation logic to sum difficulty points per member on task completion (2 hrs)
 - Update leaderboard query to rank by total difficulty points rather than raw count (2 hrs)
- Total for 4.4: 6 hours

(4.5) — "As a developer, I want to perform UI polish across all pages so that visual inconsistencies are resolved before the demo."

2 Story Points | Frontend

- Fix padding/margin inconsistencies flagged during UI audit (1 hr)
- Ensure all loading states and empty states are handled gracefully (1 hr)
- Verify dark/light mode rendering on all screens (1 hr)

Total for 4.5: 3 hours

(4.6) — "As a developer, I want to perform bug fixes and run end-to-end testing so that the app is stable for the final release."

3 Story Points | Backend

- Document and triage all known bugs from Sprints 1–3 (1 hr)
 - Fix high-priority bugs affecting core user flows (auth, task creation, real-time feed) (3 hrs)
 - Run end-to-end test scenarios across iOS and Android simulators (2 hrs)
 - Validate Firestore security rules cover all Sprint 4 new collections/fields (1 hr)
- Total for 4.6: 7 hours

(4.7) — "As a developer, I want to complete final integration and prepare a demo build so that the team is ready to present CircleHome."

2 Story Points | All Members

- Merge all Sprint 4 feature branches and resolve conflicts (1 hr)

- Build and test release candidate on physical devices (1 hr)
- Prepare demo script and seed demo household with realistic data (1 hr)
- Record or rehearse live demo walkthrough with team (1 hr)

Total for 4.7: 4 hours

Team Roles

Antonio Wydler:

Pravin Agrawal-Chung:

Cameron Cox:

Jacqueline Lopez-Carbajal:

Initial Task Assignment

Camille Yabu:

Antonio Wydler:

Pravin Agrawal-Chung:

Cameron Cox:

Jacqueline Lopez-Carbajal:

Sprint Hour Totals by User Story

User Story	Hours
4.1 -- Leaderboard screen and Firestore aggregation	7
4.2 -- Per-member contribution detail view	5
4.3 -- UI consistency audit and shared component library	6
4.4 -- Weighted scoring logic by task difficulty	6
4.5 -- UI polish pass before demo	3

4.6 -- Bug fixes and end-to-end testing	7
4.7 -- Final integration and demo prep	4
Total Sprint Hours	38

Daily Burndown Tracker

Sprint Day	Date	Ideal Remaining (hrs)	Actual Remaining (hrs)
Day 0	05/27 (Mon)	38.0	
Day 1	05/28 (Tue)	34.2	
Day 2	05/29 (Wed)	30.4	
Day 3	05/30 (Thu)	26.6	
Day 4	05/31 (Fri)	22.8	
Day 5	06/02 (Mon)	19.0	
Day 6	06/03 (Tue)	15.2	
Day 7	06/04 (Wed)	11.4	
Day 8	06/05 (Thu)	7.6	
Day 9	06/06 (Fri)	3.8	
Day 10	06/09 (Mon)	0.0	

The ideal decrements by 3.8 hrs/day over 10 working days. Since the sprint completion date is TBD in the doc, I assumed a similar 10-day window starting right after Sprint 3 ends. Adjust the end date and daily decrement if your actual sprint length differs.

At the midpoint around 06/02, the Scrum Master should confirm 4.1 and 4.4 are progressing together since the leaderboard UI (4.1) depends on the weighted scoring logic (4.4) being

finalized first. 4.6 and 4.7 should stay last and not be front-loaded.